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Introduction 

The Contract Packaging Plan and associated schedule were developed in mid-September 
2008 in response to a request from FTA's PM0 Risk Assessment Consultant to have a 
comprehensive overall schedule which includes the gap between the GEC's PE schedule 
and the construction program schedule. The request also suggested that the program 
schedule highlight various FTA review activities required as a precedent to the 
negotiation of a Full Funding Grant Agreement (FFGA). 

At the time of preparing this document, the City and County of Honolulu (City) is 
seeking FTA authorization to enter Preliminary Engineering for the project. The 
Administrative Draft Environmental Impact Statement is under review and work is 
continuing on advanced conceptual engineering. 

A complete description of the Project and the organization being utilized by the City to 
implement the Project during the PE Phase can be found in the Project Management Plan. 

The City intends to implement the project follo wing Preliminary Engineering within the 
Rapid Transit Division (RTD) of the City's Dep 	ent of Transportation Services 
(DTS). 	 ' .t 

To augment its direct staff on the project, the City also intends to use a Program 
Management Consultant (PMC) who would fill certain specialized positions within the 
RTD team. 

'4101111,. ,,10011111111100111u,„ 
RTD also intends to select a General Construction Manager to oversee all remaining 
services, procurement and construction on the project. The responsibilities of the General 
Construction Manager (GCM) will be to assist the City in oversight of all of the Project's 
design, construction, procurement, manufacturing, installation, testing and 

, 1110.:1 	 pin commissioning. 

While a portion of the Project construction will be procured by the Design-Build (DB) 
method, most of the project will be implemented through the procurement of individual 
design organizations under Service contracts (SV) who will prepare design documents for 
individual construction packages to be procured with the Design-Bid-Build (DBB) 
method. The work of these individual package design teams will be overseen by the 
GCM. Two project wide contracts are currently proposed to be issued as Manufacture-
Install (MI) contracts (for Systems including Vehicles and for Elevators/Escalators). Two 
project wide contracts are proposed to be Owner Furnish (OF) contracts (for Ticket 
Vending Machines and for Plants/Shrubs). 

In Section 3 each of the 35 contracts are identified. In Sections 6 thru 10 information is 
provided on each contract on scope, schedule, budget, type of contract, responsible party 
and interface with other contracts. 
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1) Revs made Nov 3 thru 5,2008 to Contract Packaging Plan include renumbering of 
contracts and revs to schedule dates to be consistent with latest project schedule data. 
Rev #s added to all sheets. Revs made by I Hubbard. 
Rev data stored on ProjectSolve at 

2) Revs made February 4, 2009 to include Replace Salt lake Alignment with the Airport 
Alignment. 

3)  

411 1 11111h 
1 1111i111, 

(Information to be inserted when Contract packages added or revised.) 
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Procurement Packaging Contract Summary: 

The Table below reflects the current thinking about procurement packaging which 
identifies 35 individual contracts although it is to be expected that there will be others 
added as program definition is further developed. Furthermore this particular breakout of 
contracts is subject to modification during Preliminary Engineering. The contracts 
reflected in the schedule include: 

I Contract # [ Activity # 
Service Contracts (14) 
Program Management Support SV-900 S100 S120 
General Construction Management SV-910 V100 V120 
Kamehameha Utility & Guideway Design SV-330 K108 K110 K120 
Airport Utility & Guideway Design SV-430 G120 G130 G140 
City Center Utility & Guideway Design SY-530 C100 C110 C120 
West Oahu Stations (3) Design SV-140 X100 X110 
Farrington Stations (3) Design SV-240 R120 R130 
H2 Ramps at Pearl Highlands Park Facility SV-230 R500 R510 
Pearl Highlands Station &Multi Level Park Facility SV-245 R320 R330 
Kamehameha Stations (2) Design SV-340 J100 J110 
Airport Stations (4) Design SV-440 H100 H110 
Dillingham Stations (3) Design SV-540 tbd 
City Center stations (3) Design SV-542 U100 U110 
Kaka'ako Stations (3) Design SV-545 Y100 Y110 

Design-Build Construction Contracts (2) 
West Oahu/Farrington Guideway & Utilities DB-1200 W100 W110 W120 
Maintenance & Storage Facility Construction DB-200 M100 M110 M120 

Design-Bid-Build Construction Contracts (15) 
Kamehameha Utility Relocations DBB-350 K200 K210 
Salt Lake Utility Relocations DBB-450 G200 G230 
City Center Utility Relocations DBB-550 C200 C210 
Kamehameha Guideway Construction DBB-360 K300 K310 
Airport Guideway Construction DBB-460 G300 G310 
City Center Guideway Construction DBB-560 C300 C310 
West Oahu Stations (3) Construction DBB-170 X200 X210 
Farrington Stations (3) Construction _ DBB-270 R200 R210 R250 

AR00140318 



R260 
Pearl Highlands Station & Multi Level Park Facility DBB-275 R400 R410 R420 
H2 Ramps at Pearl Highlands Park Facility DBB-260 R600 R610 
Kamehameha Stations (2) Construction DBB-370 J200 J210 J220 J230 
Airport Stations (3) Construction DBB-470 H100 H110 
Dillingham Stations (3) Construction DBB-570 tbd 
City Center Stations (3) Construction DBB-572 U200 U210 U220 

U330 
Kaka'ako Stations (3) Construction DBB-575 Y200 Y210 Y220 

Y230 

Manufacture & Install Contracts (2) 
Vehicles/Systems procure, install, test,commission MI-920 P320 P380 P420 

P460 P470 T250 
Elevators/Escalators procure,install,test,cotrunission MI-930 L100 L110 

Owner Furnish Contracts (2) 
Owner Furnish ticket Vending Machines CR-940 TBD 
Owner Furnish Plants & Shrubs OF-950 TBD 

In Sections 6 thru 10 each of these contracts are identified by a Contract Number (e.g. 
DBB-460), a CPM Schedule activity code (e.g. 1-740) and details are provided on scope, 
schedule, budget, type of contract, responsible party and interface with other contracts. 
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	 Contracts (fop) 
Rama D 	Segment Limits (Bottom) 

20 Mile Alignment! First Project 

+ 11111111 	30 Mlle Alignment 

20 Mile Stations / First Project 

30 Mile Stations 

Station Key Names 

DELETED 

STATION TYPES 
CP- Center Platform 
SP- Side Platform 
C • With Concourse 
SPAGSP • Side Platform At Grade 

with Sunken Plaza 

ARCHITECTURE 
PBH PB Honolulu 
PBS PB Seattle 
UA Ushijima Architects 
G70 Group 70 
ND Next Design 
UW Urban Works 
DM5 Durrant Media 5 
KYA KYA Design Group 
AMP AM Partners 
KGP KGP Design Studio 
AA! Anbe, Aruba & ishizu 
YFH Yamasato, Fujiwara & Higa 
PA 	Pacific Architects 

LANDSCAPE 
BC Belt Collins 
PBR PBR Hawaii 
HD Hawaii Design 

CIVIL/STRUCTURE 
PB 	PB Honolulu 
KAI 	KAI Hawaii 
RMTC RR Towill Corp 
SSFM SSFM international 
ATA ATA 
M&E M&E Pacific 
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SCALE: 0 
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SB1 
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• SASW 

°lei 
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SEGMENTA 

8J3 

Mickmirt 
analo 

75 
SJ4 

Honolulu 
International 

Airport 

AIRPoiiT 
Spini 

and 

!Sind 

So 

SH 

SH*  Waikiki 

PRELIMI 
Station 
Key 	STATIONS 
Names 

SA1  West Kapolei Station 
SA2  Kapolei Transit Center Station 
5A3  Kalaeloa Station 
SA4  Fort Barrette Road Station 
SA5  Kapolei Parkway Station 

SB1 East Kapolei Station 
8B2 UH West Oahu Station 
SB3 Ho'opili Station 

SCI West Loch Station 
SC2 Waipahu Transit Center Station 
SC3 Leeward Community College Station 
SC4 Pearl Highlands Station 

NARY 

AR LA  CIV STR Station 
Types 

UA 	RMTC PB CPC 
UA 	RMTC PB SP C 
UA 	RMTC PB SP C 
UA 	RMTC PB SP C 
G70 	RMTC PB SP C 

G70 BC PB PB CPC 
G70 BC PB ((Al SP C 
ND BC PB KAI SP 

ND BC PB 	((Al SP C 
ND BC PB 	((Al SP C 
PBS BC PB PB SPAGSP 
PBS BC PB 	((Al SP C 

Station 
Key 
Names 
	STATIONS 

SCY Maintenance Yard and Storage Facility 
SDI Pearlridge Station 
SJ1 Aloha Stadium Station (Airport) 

$J3 Pearl Harbor Naval Base Station 

5J4 Honolulu International Airport Station 
WS Lagoon Drive Station 
SE3 Middle Street Transit Center Station 
SE4 Kalihi Station 
8E5 Kapalama Station 

Samond Heat( 

	KahLala 

ENGINEERING 
	

DESIGN 

AiriMaina 

Koko Head 

TEAMS 

UWIPBH HD PB PB 
DM5 
	

PBR M&E PB SP C 
DM5 
	

PBR RMTC PB CPC 

DM5 	PBR RPEC PB SP C 

KYA 
	

PBR !WC PB SP C 
((VA 
	

PBR RMTC PB SP 
AMP 
	

PBR SSFM PB SP C 
AMP 
	

PBR SSFM PB SP C 
AMP 
	

PBR SSFM PB SP 

AR 	LA 	CIV STR  Station 
Types 

Station 
Key 
Names 

STATIONS AR LA CIV STR Station 
Types 

SG1 !wild Station 
SG2 Chinatown Station 
803 Downtown Station 
804 Civic Center Station 
SGS Kaka'ako Station 
SG6 Ala Moana Center Station 

SH1 Convention Center  Station 
SH2 McCully Station 
SH3  Date Street Station 
SH4 MO'ili'ili Station 
SH5  UH  Manoa  Station 
SH6 Kalaimoku  Street Station 
SH7  Liti'uokalani Avenue Station 

KGP HD PB PB SP C 
KGP HD PB PB SP C 
UW HD PB PB SP C 
UW HD PB PB SP 
UW HD PB PB SP 
AAI HD PB PB CP SP 

YFH 	ATA PB SP 
PA — ATA PB SP C 
PA — ATA PB SP 
PA — ATA PB SP C 
G70 	ATA PB CPC 
YFH 	ATA PB SP 
YFH 	ATA PB SP 
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Service Contracts: 	
1111 11 1  

The Table below reflects the current thinking on procurement packaging of Service (SV) 
contracts with 14 Service contracts currently reflected in the schedule.  „ 

4 111111°P  
I Contract # I Activity # 

Service Contracts (14) 
Program Management Support SV-900 S100 S120 
General Construction Management SV-910 V100 V120 
Kamehameha Utility & Guideway Design $V-330 K108 K110 K120 
Airport Utility & Guideway Design SV-430 G120 G130 G140 
City Center Utility & Guideway Design SV-530 C100 C110 C120 
West Oahu Stations (3) Design SV-140 X100 X110 
Farrington Stations (3) liesign SV-240 R120 R130 
H2 Ramps at Pearl Highlands Park Acility SV-230 R500 R510 
Pearl Highlands Station & Multi Level Pair Facility SV-245 R320 R330 
Kamehameha Stations (2) Design SV-340 J100 J110 
Airport Stations (4) Design SV-440 H100 H110 
Dillingham Station (3) Design SV-540 
City Center Stations (3) Design SV-542 U100 U110 
Kaka'ako Stations (3) Design SV-545 Y100 Y110 

9 "1111 11 "' 

AR00140323 



100  

Design-Build Contracts: 

The Table below reflects the current thinking on procurement packaging of Design-Build 
(DB) contracts with 3 Design-Build contracts currently reflected in the schedule. 

Design-Build Construction Contracts (3) 
West Oahu/Farrington Guideway & Utilities DB-1200 W100 W110 W120 
Maintenance & Storage Facility DB-200 M100 M110 M120 
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Design-Bid-Build Construction Contracts: 

The Table below reflects the current thinking on procurement packaging of Design-Bid-
Build (DBB) contracts with 15 Design-Build contracts currently reflected in the schedule. 

Design-Bid-Build Construction Contracts (15) 
Kamehameha Utility Relocations DBB-350 K200 K210 
Salt Lake Utility Relocations DBB-450 G200 G230 
City Center Utility Relocations DBB-550 C200 C210 
Kamehameha Guideway Construction DBB-360 K300 K310 
Salt Lake Guideway Construction DBB-460 G300 G310 
City Center Guideway Construction DBB-560 C300 C310 
West Oahu Stations (3) Construction DBB-170 X200 X210 
Farrington Stations (3) Construction DBB-270 R200 R210 R250 

R260 
Pearl Highlands Station & Multi Level Park Facility DBB-275 R400 R410 R420 
H2 Ramps at Pearl Highlands Park Facility DBB-260 R600 R610 
Kamehameha Stations (2) Construction DB13-370 J200 J210 J220 J230 
Airport Stations (3) Construction DBB-470 H100 H110 
Dillingham Stations (3) Construction DBB-570 
City Center Stations (3) Construction DBB-572 U200 U210 U220 

U330 
Kaka'ako Stations (3) Construction 

''1111111h, 
DBB-575 Y200 Y210 Y220 

Y230 
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Manufacture-Install Contracts: 

The Table below reflects the current thinking on procurement packaging of Manufacture-
Install (MI) contracts with 2 Manufacture-Install contracts currently reflected in the 
schedule. 

Manufacture & Install Contracts (2) 
Vehicles/Systems procure, install, test,commission MI-920 P320 P380 P420 

P460 P470 T250 
Elevators/Escalators procure,install,test,commission MI-930 L100 L110 
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Owner Furnish Contracts: 

The Table below reflects the current thinking on procurement packaging of Owner 
Furnish (OF) contracts with 2 Owner Furnish contracts currently reflected in the 
schedule. 

Owner Furnish Contracts (2) 
Owner Furnish ticket Vending Machines OF-940 TBD 
Owner Furnish Plants & Shrubs OF-950 TBD 
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HHCTCP Contract Packaging Plan 	 Rev 1 11104/08 by I Hubbard 

Contract # 
Contract Title 

Contract info 

SV-140 
West Oahu Stations (3) Design (East Kapolei, 
UH West Oahu & Heopill) 

Sta 370+00 to Sta 570+00 

Schedule Activity 0 
X100, X110 

Type 
OBS Selection - Service Contract 

Budgeted Cost 
$1,380,659 

Proposal Date 'Award Date NTP Date 'Completion Date 
6/1812010 110/15/2010 _10/16/2010 110/30/2011 

Current Status Advanced Conceptual Engineering by PB 
Lead engineer. Martin Hall, Architect Kant.* Parrnar 

Scope 1. Design East Kapolei Station, inci 12 acre Park and Ride 
2. Design UH West Oahu Station, Ind two 5 acre Park and Ride 
3. Design Ho'opili Station (no concourse) 
Note: All station designs indude: 
1. All required Design Permits 
2. Station construction and finishes 
3. Facilities Electrical & Mechanical 
4. Site work around stations including demo If needed 
5. Site landscaping 
6. Coordination with the Transit Arts Program 
7. Park-Ride lot construction (East Kopolei -12 acres & UH West Oahu - 2-Five acre lots) 
8. Platform to be placed on cap (caps by guideway contractor) 
9. Construct canopy (foundations by guideway contractor) 
10. Vertical circulation (escalators and elevators to be procured by City) 
11. Construct concourse inci columns and foundations except in shadow of guideway 
12 Lighting, HVAC electrical service to ancillary space and station equipment 
12. Fire suppression system(s) and equipment as reqd by City Fire Dept 
14. Installation security systems & alarms 

Interface with other Mi-920 Systems and vehicles 
Contracts MI-930 Elevators and escalators 

Force Account 

Right of Way and 
Construction Easements 

Design Responsibility 

CM Responsibility 

- 

AR00140328 



HHCTCP Contract Packaging Plan 	 Rev 1 11104108 by I Hubbard 

Contract # 
Contract Title 

Contract Info 

Current Status 

Scope 

Interface with other 
Contracts 

SV-230 
Ramps at H2 and Utility Relocation Design 

Schedule Activfty II 
R500, R510 

Type 
OBS Selection - Service Contract 

Budgeted Cost 
$3,591,818 

Proposal Date 
3/20/2010 

'Award Date 
17/17/2010 

NTP Date 
7/18/2010 

'Completion Date 
17/17/2011 

Advanced Conceptual Engineering by PB 
Lead engineer: Barry Muranaka (M&E) 

Design Ramps at H2 
1. All required Design Permits 
2. Design foundations, columns and superstucture for two Ramps at H1 / Pearl Highlands 
3. Design Drainage for ramps 
4. Design Lighting for ramps 
5. Design Highway repairs / modifications, signage, lane markings, etc 
6. Design landscaping, fencing, civil site improvements, irrigation 
7. Construct laydown yard(s) and casting yard, temp easements as regd. 
8. Design all necessary utility relocations and include in DBB Contract documents. 

SV-330 Design Utility & Guideway Kamehameha Hgwy 
SV-245 Design Pearl Highlands station and Multi Level parking Facility 

Force Account 

Right of Way and 
Construction Easements 

Design Responsibility 

CM Responsibility 

- 

AR00140329 



HHCTCP Contract Packaging Plan 	 Rev 1 11104/08 by I Hubbard 

Contract # 
Contract Title 

Contract info 

Current Status 

Scope 

Interface with other 
Contracts 

Force Account 

8V-240 
Fatvington Stations (3) Design (West Loch, 
Walpahu,Leeward Corn College,) 
Ste 570+00 to Ste 770+00 

Schedule Activity # 
R120, R130 

Type 
QBS Selection - Service Contract 

Budgeted Cost 
$1,374,483 
NTP Date 
1/11/2010 

, 
[Completion Date 
11/10/2011 

Proposal Date 
9/13/2009 	 11/1012010 

!Award Date 

Advanced Conceptual Engineering by PB 
Lead engineer Martin Hall, Architect: Kanuji Parmar 

1. Design West Loch Station 
2. Design Waipahu Station, inci Transit Center Station 
3. Design Leeward Community College Station (no concourse) 

Note: All station designs include: 
1. All required Design Permits 
2. Station construction and finishes 
3. Facilities Electrical & Mechanical 
4. Site work around stations including demo if needed 
5. Site landscaping 
6. Coordination with the Transit Ms Program 
7. Transit center 
8. Platform to be placed on cap (caps by guideway contractor) 
9. Construct canopy (foundations by guideway contractor) 
10. Vertical circulation (escalators and elevators to be procured by City) 
11. Construct concourse ind columns and foundations except in shadow of guideway 
12 Ughting, HVAC electrical service to ancillary space and station equipment 
13. Fire suppression system(s) and equipment as reqd by City Fire Dept. 
14. Installation security systems & alarms 

DB-1200 West Oahu / Farrington Guideway and Utilities 
MI-920 Vehicle and Systems 
MI-930 Elevators and escalators 

Right of Way and 
Construction Easements 

Design Responsibility 

CM Responsibility 

' 
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HHCTCP Contract Packaging Plan 	 Rev 1 11/04/08 by I Hubbard 

Contract # 
Contract Title 

Contract Info 

Current Status 

Scope 

Interface with other 
Contracts 

Force Account 

Right of Way and 
Construction Easements 

Design Responsibility 

CM Responsibility 

SV-245 
Design Pearl Highlands Station and 
Mudd Level Parking Structure 
Sta 580400 to Sta 770+00 

Schedule Activity I 
R320, R330 

Type 
OBS Selection - Service Contract 

Budgeted Cost 
$925,578 

Bid Date 
9/13/2009 	 11/10/2010 

'Award Date NTP Date 
1/11/2010 

'Completion Date 
15/25/2011 

Advanced Conceptual Engineering by PB 
Segment Lead: Barry Muranaka, Architect Kanuji Parmar 

I. Design Pearl Highlands Station 
2. Design Multi Level parking Facility adjacent to Pearl Highlands 
Note: All station designs include: 
1. All required Design Permits 
2. Station construction and finishes 
3. Facilities Electrical & Mechanical 
4. Site work around stations including demo if needed 
5. Site landscaping 
6. Coordination with the Transit Arts Program 
7. Park + ride facilities 
8. Platform to be placed on cap (caps by guideway contractor) 
9. Construct canopy (foundations by guideway contractor) 
10. Vertical circulation (escalators and elevators to be procured by City) 
11. Construct concourse ind columns and foundations except in shadow of guideway 
12 Lighting, HVAC electrical service to ancillary space and station equipment 
13. Fire suppression system(s) and equipment as reqd by City Fire Dept. 
14. Installation security systems & alarms 

SV-330 Kamehameha Guideway and Utility Design 
MI-920 Vehicle and Systems 
MI-930 Elevators and escalators 

• 
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HHCTCP Contract Packaging Plan 	 Rev 1 11/04108 by I Hubbard 

Contact # 
Contract Title 

Contract info 

Current Status 

Scope 

Interface with other 
Contracts 

Force Account 

Right of Way and 
Construction Easements 

Design Responsibility 

CM Responsibility 

$V-330 
Kamehameha Utility and Guideway Design 
Sta 748+04 to Sta 924+26 

Schedule Activity # 
K108, K110, K120 

Type 
QBS Selection - Service Contract 

Budgeted Cost 
$12,199,718 

Proposal Date 
9/13/2009 

[Award Date 
11/10/2010 

NIP Date 	 'Completion 
1/11/2010 

Date 
1A)5/11/2011 	B) 4/1512011 

Advanced Conceptual Engineering by PB 
Lead engineer. Hank Wei (Utilities) & Barry Muranaka (Guideway) 
City and County preparing RFP 
1. All required Design Permits 
A) Kamehameha Utility Relocation Design 
1. Design OH and underground utility relocations (inci HECO, Gas, AT&T, Drainage, Hawaiian 
Telecom, TV cable, Water, Sewer, Petroleum) 
13) Kamehameha Guideway Design 
1. Design guideway foundations, substucture and superstructure incl plinths and rail 
2 Design conduits for Systems contracts 
3. Design anchorages and base plates for Stations contracts (2 stations not included) 
4. Design 3(9, 10 &11) TPSS - ( foundations, underground conduits and risers only) 
5. Design conduits in cable tray inside guideway 
6. Design 2 X-Overs • incl switch machines 
7. Design modifications to affected intersections including signalization 
8. Design landscaping, fencing, civil site improvements and irrigation 
9. Design station concourse foundation within shadow of guideway 
10. Design roadway repairs - curb gutters, sidewalk, lane markings, median baniers, etc 
11 Design guideway electrical services for lighting, switch machine & other wayside equipment. 

Current engineering assessment is this stretch will require 14 straddle bents + 7 C-bents. 

DB-1200 West Oahu / Farrington Guideway and Utilities 
SV-430 Salt Lake Utility and Guideway Design 
SV-340 Kamehameha Stations (2) Design 
MI-920 

AR00140332 



HHCTCP Contract Packaging Plan 	 Rev 1 11104108 by I Hubbard 

Contract # 
Contract Title 

Contract info 

Current Status 

Scope 

Interface with other 
Contracts 

Force Account 

Right of Way and 
Construction Easements 

Design Responsibility 

CM Responsibility 

— 

SV-340 
ICamehameha Stations (2) Design 
(Pearl Ridge & Aloha Stadium) 

Ste 770400 to Ste 980400 

Schedule Activity/3 
J100, J110 

Type 
QBS Selection - Service Contract 

Budgeted Cost 
$2,911,979 

Bid Date 
11/10/2011 	 13/8/2012 

'Award Date NIP Date 
3/9/2012 

'Completion Date 
16/17/2013 

Advanced Conceptual Engineering by PB 
Lead engineer Barry Muranaka, Architect Kanuji Parmar 

I. Design Pearl Ridge Station 
2. Design Aloha Stadium Station 
Note: All station designs include: 
1. All required Design Permits 
2. Station construction and finishes 
3. Facilities Electrical & Mechanical 
4. Site work around stations induding demo if needed 
5. Site landscaping 
8. Coordination with the Transit Arts Program 
7. Park + ride facilities 
8. Platform to be placed on cap (caps by guideway contractor) 
9. Construct canopy (foundations by guideway contractor) 
10. Vertical circulation (escalators and elevators to be procured by City) 
11. Construct concourse ind columns and foundations except In shadow of guideway 
12 Lighting, HVAC electrical service to ancillary space and station equipment 
13. Fire suppression system(s) and equipment as reqd by City Fire Dept. 
14. Installation security systems & alarms 

Note Transit Center at Pearl Ridge by others. 

SV-330 Kamehameha Guideway and Utility Design 
MI-920 Vehicle and Systems 
MI-930 Elevators and escalators 

AR00140333 



HHCTCP Contract Packaging Plan 
	

Rev 1 11104108 by I Hubbard 

Contract # 
Contract Title 

Contract info 

SV•430 
Airport Utility and Guideway Design 
Sta 924+28 to Ste 1189+44 

Schedule Activity 0 
3120,6130, 3140 

Type 
OBS Selection - Service Contract 

Budgeted Cost 
$22,491,755 I 

Proposal Date Award Date NTP Date Completion Date 
9/1312009 1/10/2010 1/19/2010 11/9/2011 

Current Status Advanced Conceptual Engineering by PB 
Lead engineer Hank Wel (Utilities) & Gary Takahashi (Guideway) 
City and County preparing RFP 

Scope A) Airport Utility Relocation Design 
1. Design OH and underground utility relocations (ind HECO, Gas, AT&T, Drainage, Hawaiian 
Telecom, TV cable, Water, Sewer, Petroleum) 
B) Airport Guideway Design 
1. Design guideway foundations,substucture and superstructure ind plinths and rail 
2 Design conduits for Systems contracts 
3. Design anchorages and base plates for Stations contracts (4 stations not included) 

Interface with other 
Contracts 

4. Design 6 (12 thru 17) TPSS - ( foundations, underground conduits and risers only) 
5. Design conduits in cable tray inside guideway 
6. Design 3 X-Overs , ind switch machines 
7. Design modifications to affected intersections including signalization 
B. Design landscaping, fencing, civil site improvements and irrigation 
9. Design station concourse foundation within shadow of guideway 
10. Design roadway repairs - curb gutters,sidewalk, lane markings,median barriers, etc 
11 Design guideway electrical services for lighting, switch machine & other wayside equipment. 

Current engineering assessment is this stretch will require 15 straddle bents + 28 C-bents. 

DBB-450 Airport Utility Relocation 
DBB-460 Airport Guideway Construction 
SV-330 Kamehameha Guideway & Utility Design 
SV-530 City Center Guideway & Utility Design 
SV-440 Airport Stations (4) Design 

Force Account 

Right of Way and 
Construction Easements 

Design Responsibility 

CM Responsibility 

AR00140334 



HHCTCP Contract Packaging Plan 	 Rev 1 11/04/08 by I Hubbard 

Contract # 
Contract Title 

Contract info 

Current Status 

Scope 

Interface with other 
Contracts 

Force Account 

Right of Way and 
Construction Easements 

Design Responsibility 

CM Responsibility 

SV-440 
Airport Stations (3) Design (Pearl Harbor, 
Airport, and Lagoon Street) 
Sta 980+00 to Ste 1220+00 

Schedule Activity 4 
H100, H110 

Type 
Selection - Service Contract ,Q13S 

Budgeted Cost 
$2,038,684 

Bid Date 
3/9/2012 

[Award Date 
17/6/2012 

NTP Date 	 Completion Date 
1/7/2012 	 10/1512013 

1 

Advanced Conceptual Engineering by PB 
Lead engineer: Gary Takahashi, Architect Kanuji Parmar 

I. Design Pearl Harbor Station 
2. Design Airport Station 
3. Design Lagoon Street Station (no concourse) 

Note: All station designs include: 
1. All required Design Permits 
2. Station construction and finishes 
3. Facilities Electrical & Mechanical 
4. Site work around stations including demo if needed 
5. Site landscaping 
6. Coordination with the Transit Arts Program 
7. Park + tide facilities 
8. Platform to be placed on cap (caps by guideway contractor) 
9. Construct canopy (foundations by guideway contractor) 
10. Vertical circulation (escalators and elevators to be procured by City) 
11. Construct concourse inci columns and foundations except in shadow of guideway 
12 Lighting, HVAC electrical service to ancillary space and station equipment 
12. Fire suppression system(s) and equipment as reqd by City Fire Dept. 
14. Installation security systems & alarms 

SV-430 Airport Guideway and Utility Design 
MI-920 Vehicle and Systems 
MI-930 Elevators and escalators 

AR00140335 



HHCTCP Contract Packaging Plan Rev 1 11/04108 by I Hubbard 

Contract # 
Contract Title 

SV430 
City Center Utility and Guideway Design 
St 1169+44 to Ste 14704-00 

Schedule Activity 
1410 & I-1115 

Contract info 

Current Status 

Scope 

Interface with other 
Contracts 

Type 
QBS Selection - Service Contract 
Proposal Date 	Award Date 
3/2012010 	 7/17/2010 
City and County preparing RFP 

4) City Center Utility Relocation Design 
I. Design OH and underground utility relocations (incl HECO, Gas, AT&T, Drainage, Hawaiian 
Telecom, TV cable, Water, Sewer, Petroleum) 
3) City Center Guideway Design 
I. Design guideway foundations, substructure and superstructure inci plinths and rail 
2 Design conduits for Systems contracts 
I. Design anchorages and base plates for Stations contracts (2 stations not included) 
t. Design 5(18 thru 22) TPSS - ( foundations, underground conduits and risers only) 
5. Design conduits in cable tray inside guideway 
6. Design 4 X-Overs , Inc! switch machines 
r. Design modifications to affected intersections Including signalization 

8. Design landscaping, fencing, civil site improvements and irrigation 
9. Design station concourse foundation within shadow of guideway 
10. Design roadway repairs - curb gutters,sidewalk, lane markings,median barriers, etc 
11. Design guideway electrical services for lighting, switch machine & other wayside equipment. 

:urrent engineering assessment Is this stretch will require 8 straddle bents + 5 C-bents on Dillingham an 
15 straddle bents + 11 C-bents on stretch from Downtown to Ala Moans. 

DBB-550 City Center Utility Relocation 
DBB-560 City Center Guideway Construction 
SV-430 Airport Guideway & Utility Design 
SV-440 AirportStations (3) Design 
SV-540 City Center Stations (3) Design 
SV-542 Dillingham Stations (3) Design 
SV-545 Kaka'ako Stations (3) Design 
MI-920 Vehicles and Systems 

Budgeted Cost 
$24,098,845  
NW Date 
7/18/2010 

 
 

Completion Date 
A 4/1312011 B 7/6/2012 

 

  
 

Force Account 

Right of Way and 
Construction Easements 

Design Responsibility 

CM Responsibility 

AR00140336 



HHCTCP Contract Packagir 	 Rev 1 11/04/08 by I Hubbard 

Contract # 
Contract Title 

Contract info 

SV-540 
Dillingham Stations (3) Design 
(Middle St, Kalihi, Kapalama) 
Sta 980+00 to Sta 1220+00 

Schedule Activity # 
H100, H110 

Type 
QBS Selection - Service Contract 

Budgeted Cost 
$1,363,683 

Bid Date 'Award Date NTP Date 'Completion Date 
9/5/2012 11/2/2013 _1/3/2013 14/13/2014 

Current Status Advanced Conceptual Engineering by PB 
Lead engineer: Gary Takahashi, Architect Kanuji Parmar 

Scope 1. Design Middle Street Station 
3. Design Kalihi Station (no concourse) 
4. Design Kapalama Station (no concours 

Note: All station designs include: 
1. All required Design Permits 
2. Station construction and finishes 
3. Facilities Electrical & Mechanical 
4. Site work around stations including demo if needed 
5. Site landscaping 
6. Coordination with the Transit Arts Prograi 
7. Park + ride facilities 
8. Platform to be placed on cap (caps by guideway contrac 
9. Construct canopy (foundations by guideway contractor) 
10. Vertical circulation (escalators and elevators to be proc 
11. Construct concourse incl columns and foundations except in shadow of guideway 
12 Lighting, HVAC electrical service to ancillary space and 
12. Fire suppression system(s) and equipment as reqd by ( 
14. Installation security systems & alarms 

Interface with other SV-530 Civic Center Guideway and Utility Design 
Contracts Ml-920 Vehicle and Systems 

MI-930 Elevators and escalators 

- 

Force Account 

Right of Way and 
Construction Easements 

Design Responsibility I  

AR00140337 



1 CM Responsibility 

AR00140338 



HHCTCP Contract Packaging Plan 
	

Rev 1 11/04108 by 1 Hubbard 

Contract # 
Contract Title 

Contract info 

Current Status 

Scope 

Interface with other 
Contracts 

Force Account 

Right of Way and 
Construction Easements 

Design Responsibility 

CM Responsibility 

9V-542 
City Center Stations (3) Design (hvilei, 
Chinatown & Downtown) 

Sta 1220400 to Sta 1390.100 

'Schedule Activity 0 
U100, U110 

Type 
QBS Selection - Service Contract 

Budgeted Cost 
$1,363,684 

Bid Date 
12/14/2012 	 112/2013 

'Award Date 
4/ 

NTP Date 
4/13/2013 

IC4 n1 pletion Date  
7/22/2014 

Advanced Conceptual Engineering by PB 
Lead engineer Clyde Shim uzu & Lee Takushi, Architect KanujI Parrnar 

I. Design Wile! Station (no concourse) 
2. Design Chinatown Station 
3. Design Downtown Station 
Note: All station designs include: 
1. All required Design Permits 
2. Station construction and finishes 
3. Facilities Electrical & Mechanical 
4. Site work around stations including demo if needed 
5. Site landscaping 
6. Coordination with the Transit Arts Program 
7. Park + ride facilities 
8. Platform to be placed on cap (caps by guideway contractor) 
9. Construct canopy (foundations by guideway contractor) 
10. Vertical circulation (escalators and elevators to be procured by City) 
11. Construct concourse incl columns and foundations except in shadow of guideway 
12 Lighting, HVAC electrical service to ancillary space and station equipment 
13. Fire suppression system(s) and equipment as reqd by City Fire Dept. 
14. Installation security systems & alarms 

SV-530 City Center Guideway and Utility Design 
MI-920 Vehicle and Systems 
MI-930 Elevators and escalators 

AR00140339 



HHCTCP Contract Packaging Plan 	 Rev 1 11/04/08 by 1Hubbard 

Contract # 
Contract Title 

Contract info 

SV-545 
Kaka'ako Stations (3) Design (Civic Center 
Kaka'ako, Ala Moana) 

Ma 1390+00 to SW 1470+00 

Schedule Activity # 
Y100, Y110 

Type 
QBS Selection - Service Contract 

Budgeted Cost 
81,363,884 

Bid Date 	 'Award Date NTP Date 'Completion Date 
9/512012 11/2/2013 _1/3/2013 4/13/2014 

Current Status Advanced Conceptual Engineering by PB 
Lead engineer Clyde Shimuzu, Architect Kanuji Parmar 

Scope I. Design Civic Center Station (no concourse) 
2. Design Kaka'ako Station (no concourse) 
3. Design Ala Moana Station 
Note: All station designs include: 
1. All required Design Penn its 
2. Station construction and finishes 
3. Facilities Electrical & Mechanical 
4. Site work around stations including demo If needed 
5. Site landscaping 
6. Coordination with the Transit Arts Program 
7. Park + ride facilities 
8. Platform to be placed on cap (caps by guideway contractor) 
9. Construct canopy (foundations by guideway contractor) 
10. Vertical circulation (escalators and elevators to be procured by City) 
11. Construct concourse ind columns and foundations except in shadow of guldevvay 
12 Lighting, HVAC electrical service to ancillary space and station equipment 
12. Flre suppression system(s) and equipment as reqd by City Fire Dept. 
14. Installation security systems & alarms 

Interface with other SV-530 City Center Guideway and Utility Design 
Contracts MI-920 Vehicle and Systems 

MI-930 Elevators and escalators 

Force Account 

Right of Way and 
Construction Easements 

Design Responsibility 

CM Responsibility 

- 

AR00140340 



HHCTCP Contract Packaging Plan 	 Rev 1 11104/08 by I Hubbard 

Contract # 
Contract Title 

Contract info 

Current Status 

Scope 

Interface with other 
Contracts 

SV-990 
Program Management Support 
Ste 370+00 to St. 1470400 

Schedule Activity 0 
8100, 8120 

Type 
OBS Selection - Service Contract 

Budgeted Cost 
$138,579,394 

RFP date 
9/12/2009 

'Award Date 
11/9/2010 

NW Date 
1/10/2010 

'Completion Date 
13/3/2019 

City and County preparing RFP 

Perform Program Management on behalf of RTD 
1. The Program Management Consultant will assist RID with specialized support 
throughout the design and construction phase. 
2. The Program Management Consultant will also assist RTD with oversight of design, 
construction, manufacturing, precasting, installation, testing and commissioning. 
3. The Program Management Consultant will assist RID with hi-level management 
support including political and financial issues. 

All DB, DBB, SV, MI and OF contracts 

Force Account 

Right of Way and 
Construction Easements 

Design Responsibility 

CM Responsibility . 

, 

AR00140341 



HHCTCP Contract Packaging Plan 	 Rev 1 11104108 by I Hubbard 

Contract # 
Contract Title 

SV-910 
General Construction Management Support 
Ste 370+00 to Ste 1470+00 

Schedule Activfty # 
V100, V110 

Contract info 

Current Status 

Scope 

Interface with other 
Contracts 

Force Account 

Right of Way and 
Construction Easements 

Type 
OBS Selection - Service Contract 

Budgeted Cost 
$251,962,535 

Proposal Date 
9/12/2009 

!Award Date 
11/9/2010 

NW Date 
1/10/2010 

'Completion Date 
13/3/2019 

City and County preparing RFP 

Perform General Construction Management on behalf of RTD 
1. The General Construction Manager will assist RID with procurement of service 
and construction contracts. 
2. The General Construction Manager will assist RTD with oversight of design, 
construction, manufacturing, precasting, installation, testing and commissioning, 
3. The General Construction Manager will assist RTD to manage the construction contracts 
including schedule reviews, quality, safety monitoring, environmental compliance, 
contractor monthly payments, claims and changes. 

All DB, DBB, SV, MI and OF contracts 

Design Responsibility 

CM Responsibility ' 

AR00140342 



HHCTCP Contract Packaging Plan 	 Rev 111104108 by I Hubbard 

Contract # 
Contract Title 

Contract info 

Current Status 

Scope 

Interface with other 
Contracts 

08-1200 
West Oahu I Farrington Guideway & Utilities 
Design & Construct 

Ste 392400 to Ste 748404 

Schedule Activity 9 
P120, P180, P380, P230, P340, 
W100,99110, W120 

Design Build 
Competitive - Best Value - RFP 

Budgeted Cost 
$584,604,858 

RFP Part 1 Date 
2/4/2009 A 

RFP Part 2 Date 
4/3/2009 

Proposal Due Date 
7/31/2009 

Award Date 
9/25/2009 

ri•ITP Date 	 'Completion Date 
11/13/2009 	 17/7/2013 

Advanced Conceptual Engineering / DEIS / EIS (inc.I Utility work by PB, RM Towill,MK, ATA, Lyon) 
Segment Lead : Martin Hall 
D-B Drgs & Contract packages being prepared 
Design and Construct 
1. OH and underground utility relocations (incl HECO, Gas, AT&T, Drainage, Hawaiian 

Telecom, Cable, Water, Sewer, Petroleum) 
2. Precast & Construct guideway including plinths and rail and 1 long span structure 
3 Install conduits for Systems contracts 
4. Install anchorages and base plates for Stations contracts (7 stations not included) 
5. Install 8(1 thru 8) TPSS - ( foundations, underground conduits and risers only) 
6. Install conduits in cable tray inside guideway 
7. Install 5 X-Overs , incl switch machines 
8. Modifications to affected intersections including signalization 
9. Landscaping, fencing, civil site improvements and irrigation 
10. Construct station concourse foundation within shadow of guideway 
11. Roadway repairs - curb gufters,sidewalk, lane markings,median barriers, etc 
12 Construct laydown yard(s) and casting yard, temp easements as reqd. 
13. Guideway electrical services for lighting switch machine and other wayside equipment 
14. All permits required for construction 
15. Final design and as-builts for all new and relocated facilities 

Current engineering assessment is this stretch will require 4 straddle bents + 2 C-bents. 

SV-140 West Oahu Stations (3) Design 
SV-240 Farrington Stations (4) Design 
DBB-170 West Oahu Stations (3) Construction 
DBB-270 Farrington Stations (4) Construction 
MI-920 Vehicle and Systems 
MI-930 Escalators and Elevators 
OF-940 Ticket vending machines 

Force Account 

Right of Way and 
Construction Easements 

Laydown yard(s) and casting yard, temp easements as regd. 
Private property agreements / easements as required 
City is responsible for Master Agreements 

Design Responsibility 
CM Responsibility 

D-B Contractor Design. TBD. 

. 	_ 

AR00140343 



HHCTCP Contract Packaging Plan 
	

Rev 1 11104108 by I Hubbard 

Contract # 
Contract Title 

Contract info 

Current Status 

Scope 

Interface with other 
Contracts 

Force Account 

Right of Way and 
Construction Easements 

Design Responsibility 
CM Responsibility 

D13-200 
Maintenance and Storage Facility 
Design and Construct 

Ste 690400 to Ste 724400 approx 

Schedule Activity 0 
P620, P640, P685, P530, P640 
M100, M110, M120 

Design Build 
Competitive - Best Value - RFP 

Budgeted Cost 
$130,630,964 

, 

'RFP Part 1 Date 
5/29/2009 

RFP Part 2 Date 
9/21/2009 

Proposal Due Date 
1/18/2010 

Award Date 
3/15/2010 

NTP Date 
5/3/2010 

by PB, Control Pt, Sato, 
by Urban Works &Hawaii 

!Completion Date 
16/10/2014 

ATA,) 
Design) 

Advanced Conceptual Engineering 	(inc.I Utility work 
Segment Lead : Martin Hall / Kanuji Parmar (incl work 
D-B Drgs & Contract packages being prepared 
Design and Construct 
1. Final design and as builts for all new and relocated facilities. 
2. Earthwork to balance cut / fill at Navy Drum Yard 
3. Construct earth retaining structure(s) 
4. Construct 3-story Operation and Maintenance Bldg 
5.. Install operation and maintenance equipment, wheel truing machine, floor jacks, 

OH cranes, turntable, machine shop, etc. 
6. Construct Maintenance of Way Building 
6.. Construct and equip Vehicle Car Wash 
7. Install service and storage tracks 
8. Construct access roads and structures, illumination and two parking lots 
10. Fencing, landscaping, irrigation and all utilities 
All permits. 
12. Furnish running and thrld rail for the entire First Project 
11 Store excess rail on the yard site for pick-up by other contractors. 
14. All permits required for construction 
15. Final design and as-builts for all new and relocated facilities 

DB-1 200 West Oahu/Farrington Guideway and Utilities 
DBB-350 Kamehameha Utility relocation 
DBB-360 Kamehameha Guideway Construction 
DBB-270 Farrington Stations (3) Construction 
MI-920 Vehicle and Systems 
OF-940 Ticket vending machines 

Property Agreement and MOU re use of old Navy Drum Yard. 
Private property agreements / easements as requitred 
City is responsible for Master Agreements 
D-B Contractor Design. TBD. 

AR00140344 



HHCTCP Contract Packaging Plan 	 Rev 1 11104/08 by I Hubbard 

Contract # 
Contract Title 

Contract Info 

Current Status 

Scope 

Interface with other 
Contracts 

Force Account 

Right of Way and 
Construction Easements 

DBB-170 
West Oahu Stations (3) Construction 
(East Repots!, UH West Oahu, Holopill) 
Sta 392400 to Sta 500400 

Schedule Activity # 
X200, X210 

Design Bid Build - Construct 
Sealed Competitive Bid 

Budgeted Cost 
$32,829,002 

Bid Date 
2/5/2012 	 16/3/2012 

'Award Date NTP Date 
6/13/2012 

'Completion Date 
15/1312014 

Advanced Conceptual Engineering 
Segment Lead : Architect Kanuji Parmar (PB) / Civil Martin Hall (PB) 

Construct 
1. Obtain all required construction Permits 
2. Station construction and finishes 
3. Facilities Electrical & Mechanical 
4. Site work around stations including demo if needed 
5. Site landscaping 
6. Coordiantion with the Transit Arts Program 
7. Park-Ride lot construction (East Kopolei - 12 acres & UH West Oahu - 2-Five acre lots) 
8. Platform to be placed on cap (caps by guideway contractor) 
9. Construct canopy (foundations by guideway contractor) 
10. Vertical circulation (escalators and elevators to be procured by City) 
11. Construct concourse Inc! columns and foundations except in shadow of guideway 
12 Lighting, HVAC electrical service to ancilliaty space and station equipment 
12. Fire suppression system(s) and equipment as reqd by City Fire Dept. 
14. Installation security systems & alarms 
15. Provide as-built drawings in accordance with all City and HOOT requirements 

DB-1200 West Oahu / Farrington Guideway and Utilities 
SV-140 West Oahu Station Design 
MI-920 Vehicles and Systems 
MI-930 Escalators and Elevators 
OF-940 Ticket vending machines 

Laydown yard(s) and casting yard, temp easements as reqd. 
Private property agreements / easements as required 
City is responsible for Master Agreements 

Design Responsibility SV-140 TBD. 

CM Responsibility SV-910 TBD. 

AR00140345 



HHCTCP Contract Packaging Plan 	 Rev 1 11104108 by I Hubbard 

Contract # 
Contract Title 

Contract info 

D1313-275 	 —Schedule 
Pearl Highlands Station and 
Mudd Level Parldng Structure 
Sta 580+00 to Sta 770+00 

Activity # 
R400, R410 

Design Bid Build - Construct 
Sealed Competitive Bid 

Budgeted Cost 
$69,240,389 

Bid Date 'Award Date NIP Date !Completion Date 
5/26/2011 9/22/2011 _9/23/2011 	 14/14/2014 

Current Status Advanced Conceptual Engineering 
Segment Lead : Architect Kanuji Parmar (PB) / Civil Martin Hall (PS) 

Scope Construct 
1. Obtain all required construction Permits 
2. Pearl Highlands Station & Multi Level Parking Structure construction and finishes 
3. Facilities Electrical & Mechanical 
4. Site work around stations including demo if needed 
5. Site landscaping 
6. Coordiantion with the Transit Arts Program 
7. Park-Ride lot construction 
8. Platform to be placed on cap (caps by guideway contractor) 
9. Construct canopy (foundations by guideway contractor) 
10. Vertical circulation (escalators and elevators to be procured by City) 
11. Construct concourse incl columns and foundations except in shadow of guideway 
12 Lighting, HVAC electrical service to ancilliary space and station equipment 
12. Fire suppression system(s) and equipment as reqd by City Fire Dept 
14. Installation security systems & alarms 
15. Provide as-built drawings in accordance with all City and HDOT requirements 

Interface with other D13-1200 West Oahu / Farrington Guideway and Utilities 
Contracts SV-245 Pearl Highlands Station & Multi level parking Structure Design 

MI-920 Vehicles and Systems 
MI-930 Escalators and Elevators 
OF-940 Ticket vending machines 

Force Account 

Right of Way and Laydown yard(s) and casting yard, temp easements as reqd. 
Construction Easements Private property agreements / easements as required 

City is responsible for Master Agreements 
Design Responsibility SV-245 TBD. 

CM Responsibility SV-910 TBD. 

AR00140346 



HHCTCP Contract Packaging Plan 	 Rev 1 11104108 by I Hubbard 

Contract # 
Contract Title 

Current Status 

Scope 

Interface with other 
Contracts 

Force Account 

Right of Way and 
Construction Easements 

Design Responsibility 
CM Responsibility 

DB8-260 
Service Ramps from 142 - Construct 

Schedule Activity 0 
R600, R610 

Design Bid Build - Construct 
Sealed Competitive Bid 

Budgeted Cost 
$88,997,262 

Bid Date 
7/18/2011 

'Award Date 
111/14/2011 

NIP Date 
11/15/2011 

'Completion Date 
15/2/2014 

Advanced Conceptual Engineering 
Segment Lead: Barry Muranaka (M&E) 

Construct 
1. Acquire all permits required for the work 
2. Construct Ramps (2) from 142 
3. Landscaping, fencing, civil site improvements, irrigation 
4. Highway repairs / modifications, signage, lane markings, etc 
5. Construct laydown yard(s) and casting yard, temp easements as regd. 
6. Contract includes Utilty Relocation as required and identified under SV 230. 

DB-1 200 West Oahu/Farrington Guideway and Utilities 
DBB-350 Kamehameha Utility Relocation 
DBB-360 Kamehameha Guideway Construction 
DBB-275 Pearl Highlands Station & Multi Level Parking Structure Construction 

Property Agreement and MOU re use of old Navy Drum Yard. 
Private property agreements / easements as requited 
City is responsible for Master Agreements 
SV-230 TBD. 

AR00140347 



HHCTCP Contract Packaging Plan 	 Rev 1 11/04/08 by I Hubbard 

'Contract # 
Contract Title 

Contract info 

Current Status 

Scope 

Interface with other 
Contracts 

Force Account 

Right of Way and 
Construction Easements 

Design Responsibility 

CM Responsibility 

DBB-270 	 Schedule Activity 0 
Farrington Stations (3) Construction 	R200, R210, R250 
(West Loch, Waipahu & Leeward Community College) 
Ste 580+00 to Ste 770+00 
Design Bid Build - Construct 
Sealed Competitive Bid 

Budgeted Cost 
$32 A 82 , 1 55 

Bid Date 
1/11/2011 	 115/1012011 

!Award Date NW Date 
5/11/2011 	 19/16/2013 

!Completion Date 

Advanced Conceptual Engineering 
Segment Lead : Architect Kanuji Parmar (PB) / Civil Martin Hall (PB) 

Construct 
1. Obtain all required construction Permits 
2. Station construction and finishes 
3. Facilities Electrical & Mechanical 
4. Site work around stations including demo if needed 
5. Site landscaping 
6. Coordiantion with the Transit Arts Program 
7. Park-Ride lot construction 
8. Platform to be placed on cap (caps by guideway contractor) 
9. Construct canopy (foundations by guideway contractor) 
10. Vertical circulation (escalators and elevators to be procured by City) 
11. Construct concourse incl columns and foundations except in shadow of guideway 
12 Lighting, HVAC electrical service to ancilliary space and station equipment 
12. Fire suppression system(s) and equipment as reqd by City Fire Dept. 
14. Installation security systems & alarms 
15. Provide as-built drawings in accordance with all City and HDOT requirements 

DI3-1200 West Oahu / Farrington Guideway and Utilities 
SV-240 Farrington Station Design 
MI-920 Vehicles and Systems 
MI-930 Escalators and Elevators 
OF-940 Ticket vending machines 

Laydown yard(s) and casting yard, temp easements as regd. 
Private property agreements / easements as required 
City is responsible for Master Agreements 
-SV-240 TBD. 

SV-910 TBD. 

AR00140348 



HHCTCP Contract Packaging Plan 	 Rev 1 11104108 by I Hubbard 

Contract # 
Contract Title 

Contract info 

Current Status 

Scope 

Interface with other 
Contracts 

Force Account 

Right of Way and 
Construction Easements 

DBB-350 
Kamettarneha Utility Relocation 
Construct 

Ste 748+04 to Ste 924+26 

Schedule Activity 0 
1(200, K210 

Design Bid Build - Construct 
Sealed Competitive Bid 

Budgeted Cost 
$28241,011 

Bid Date 
5121/2011 	 1 

'Award Date 
9/17/2011 

NW Date 
9/18/2011 	 1 

Completion Date 
11/15/2012 

Advance Conceptual Engineering (incl Utility work 
Segment Lead: Barry Muranaka 
Utility Conflicts being identified / Utility Relocation 

by PB, M&E,NakamuraOyama, ATA, Lyon) 

package being prepared 
Construct 
1. OH and underground utility relocations (incl HECO, Gas, AT&T, Drainage, Hawaiian 

Telecom, Cable, Water, Sewer, Petroleum) 
2. Acquire all permits required for the work 
3. Provide as-built drawings in accordance with all City and HDOT requirements 

SV-330 Kamehameha Utility & Guideway Design 
SV-340 Kamehameha Station Design 
DBB-360 Kamehameha Guideway Construction 
DBB-370 Kamehameha Station Construction 
MI-920 Vehicle and Systems 
MI-930 Escalators and Elevators 
OF-940 Ticket vending machines 

Laydown yard(s) and casting yard, temp easements as recd. 
Private property agreements / easements as required 
City is responsible for Master Agreements 

Design Responsibility SV-330, TBD. 

CM Responsibility SV-910 TBD. 

AR00140349 



HHCTCP Contract Packaging Plan 	 Rev 1 11104108 by I Hubbard 

Contract # 
Contract Title 

Contract info 

Current Status 

Scope 

Interface with other 
Contracts 

Force Account 

Right of Way and 
Construction Easements 

Design Responsibility 

CM Responsibility 

DBB-360 
Kamehameha Guideway Construction 
Sta 748+04 to Ste 924+26 

Schedule Activity/. 
K300, K310 

Design Bid Build - Construct 
Sealed Competitive Bid 

Budgeted Cost 
$261,841,182 

Bid Date 
6/15/2011 	 110/12/2011 

'Award Date 
_10/13/2011 
NIP Date 'Completion Date 

112/5/2014 
Advanced Conceptual Engineering 
Segment Lead: Barry Muranaka (M&E) 

Construct 
1. Precast and Construct guideway including plinths and rail and 1 long span structure 
2 Install conduits for Systems contracts 
3. Install anchorages and base plates for Stations contracts (2 stations not included) 
4. Install 3(9,10 11) TPSS - (foundations, underground conduits and risers only) 
5. Install conduits in cable tray inside guideway 
6. Install 2 X-Overs and switch machines 
7. Modifications to affected intersections including signalVation 
8. Landscaping, fencing, civil site improvements, irrigation 
9. Construct station concourse foundation within shadow of guideway 
10. Roadway repairs - curb gutters,sidewalk, lane maddngs,median barriers, etc 
11. Construct laydown yard(s) and casting yard, temp easements as reqd. 
12. Guideway electrical services for lighting switch machine and other wayside equipment. 
13. Acquire all permits required for the work 
14. Provide as-built drawings in accordance with all City and HDOT requirements 

DBB-350 Kamehameha Utility Relocation 
DBB-370 Kamehameha Station Construction 
SV-330 Kamehameha Utility and Guideway Design 
SV-340 Kamehameha Station Design 
Ml-920 Vehicles and Systems 
MI-930 Escalators and Elevators 
OF-940 Ticket vending machines 

Laydown yard(s) and casting yard, temp easements as regd. 
Private property agreements / easements as required 
City is responsible for Master Agreements 
SV-330 TBD. 

SV-910 TBD. 

AR00140350 



HHCTCP Contract Packaging Plan 
	

Rev 1 11104108 by I Hubbard 

Contract # 
Contract Title 

Contract info 

Current Status 

Scope 

Interface with other 
Contracts 

Force Account 

DBB-370 
Karnehtuneha Stations (2) Construction 
(Pearl Ridge & Aloha Stadium) 
Sts 880400 to Ste 980400 acprox 

Scheduie Activity # 
.1200, J210, J220 

Design Bid Build - Construct 
Sealed Competitive Bid 

Budgeted Cost 
$22,008,197 

Bid Date 
6/18/2013 

'Award Date 
110/15/2013 

NIP Date 
10/16/2013 

'Completion Date 
1412812016 

Advanced Conceptual Engineering 
Segment Lead : Architect Kanuji Parmar (PB) / Civil Barry Murinaka (M&E) 

Construct 
1. Obtain all required construction Permits 
2. Station construction and finishes 
3. Facilities Electrical & Mechanical 
4. Site work around stations including demo if needed 
5. Site landscaping 
6. Coordiantion with the Transit Arts Program 
7. Park-Ride lot construction 
8. Platform to be placed on cap (caps by guideway contractor) 
9. Construct canopy (foundations by guideway contractor) 
10. Vertical circulation (escalators and elevators to be procured by City) 
11. Construct concourse incl columns and foundations except in shadow of guideway 
12 Lighting, HVAC electrical service to ancilliary space and station equipment 
12. Fire suppression system(s) and equipment as reqd by City Fire Dept. 
14. Installation security systems & alarms 
15. Provide as-built drawings in accordance with all City and HDOT requirements 

DBB-350 Kamehameha Utility Relocatiosn 
DBB-360 Kamehameha Guideway Construction 
SV-345 Kamehameha Station Design 
Ml-920 Vehicles and Systems 
Ml-930 Escalators and Elevators 
OF-940 Ticket vending machines 

, 

Right of Way and 
Construction Easements 

Laydown yard(s) and casting yard, temp easements as reqd. 
Private property agreements / easements as required 
City is responsible for Master Agreements 

Design Responsibility SV-340 1BD. 

CM Responsibility SV-910 TBD. 

Rev #1 
Data Date: 1110312008 
Prepared by: I Hubbard 

AR00140351 



HHCTCP Contract Packaging Plan 	 Rev 1 11104108 by I Hubbard 

Contract # 
Contract Title 

Contract info 

Current Status 

Scope 

Interface with other 
Contracts 

Force Account 

Right of Way and 
Construction Easements 

Design Responsibility 

CM Responsibility 

DBB-450 
Airport Utility Relocations - Construct 
Sta 924+26 to 1169+44 

Schedule Activity # 
G220, G230 

Design Bid Build - Construct 
Sealed Competitive Bid , 

Budgeted Cost 
$41,135,816 

Bid Date 
5/21/2011 	 19/17/2011 

'Award Date NW Date 
9/18/2011 

Completion Date 
I 1/14/2014 

Advanced Conceptual Engineering (Inc Utility work by PB, RMTowill, Ecs, ATA, Lyon) 
Segment Lead: Gary Takahashi 
Utility Conflicts being identified / Utility Relocation package being prepared 
Construct 
1. OH and underground utility relocations (incl HECO, Gas, AT&T, Drainage, Hawaiian 

Telecom, Cable, Water, Sewer, Petroleum) 
2. Acquire all permits required for the work 
3. Provide as-built drawings in accordance with all City and HDOT requirements 

SV-430 Airport Utility & Guideway Design 
SV-440 Airport Station Design 
DBF3-460 Airport Guideway Construction 
DBB-470 Airport Station Construction 
MI-920 Vehicle and Systems 
MI-930 Escalators and Elevators 
OF-940 Ticket vending machines 

Laydown yard(s) and casting yard, temp easements as reqd. 
Private property agreements / easements as required 
City is responsible for Master Agreements 
SV-430 TBD. 

SV-910 TBD. 

AR00140352 



Contract # 
Contract Title 

DB13-460 
Airport Guideway Construction 
Ste 924+26 to 1169.44 

Schedule Activity 
G300, G310 

Budgeted Cost 
$492,598,128 

Completion Date 
6/28/2015 

Advanced Conceptual Engineering 
Segment Lead: Gary Takahashi (R M Towill) 

Construct 
1. Construct guideway including plinths and rail and 2 long span structures 
2 Install conduits for Systems contracts 
3. Install anchorages and base plates for Stations contracts (1 station not included) 
4. Install 6 (12 thru 17)TPSS - (foundations, underground conduits and risers only) 
5. Install conduits in cable tray inside guideway 
6. Install 3 X-Overs and switch machines 
7. Modifications to affected intersections including signalization 
8. Landscaping, fencing, civil site improvements, irrigation 
9. Construct station concourse foundation within shadow of guideway 
10. Roadway repairs - curb gutters,sidewalk, lane markings,median barriers, etc 
11. Construct laydown yard(s) and casting yard, temp easements as regd. 
12. Acquire all permits required for the work 
13. Provide as-built drawings in accordance with all City and HDOT requirements 
14. Guideway electrical services for lighting switch machine and other wayside equipment. 

DBB-450 Airport Utility Relocation 
DBB-470 Airport Station Construction 
SV-430 Airport Utility and Guideway Design 
SV-440 Airport Station Design 
MI-920 Vehicles and Systems 
MI-930 Escalators and Elevators 
OF-940 Ticket vendin machines 

NTP Date 
3/16/2012 

Award Date 
3/8/2012 

Bid Date 
11/10/2011 

Design Bid Build - Construct 
Sealed Competitive Bit! 

Contract info 

Current Status 

Scope 

Interface with other 
Contract 

Force Account 

Right of Way and 
Construction Easements 

Design Responsibility 

CM Responsibility SV-910 TBD. 

Laydovm yard(s) and casting yard, temp easements as reqd. 
Private property agreements / easements as required 
Ci is res onsible for Master A reements 
SV-430 TBD. 

HHCTCP Contract Packaging Plan 
	

Rev 1 1110408 by I Hubbard 

AR00140353 



HHCTCP Contract Packaging Plan 
	

Rev 1 11/04108 by I Hubbard 

Contract # 
Contract Title 

Contract info 

Current Status 

Scope 

Interface with other 
Contracts 

Force Account 

DBI3-470 
Airport Stations (3) Construction 
(Pearl Harbor, Airport, Lagoon) 
Ste 1090+00 to 1300+00 

Schedule Activity 0 	1-770 
H100, H110 

Design Bid Build - Construct 
Sealed Competitive Bid 

Budgeted Cost 
$48,475,380 

Bid Date 
10/16/2013 

' Award Date 
P/12/2014 	

I NTP Date 
12/13/2014 

Completion Date 
l 1/12/2017 

Advanced Conceptual Engineering 
Segment Lead : Kanuji Parmar / Gary Takahashi / Clyde Shim uzu 

(Ind work by PB, RMTC, DM5, KYA) 
Construct 
1. Obtain all required construction Permits 
2. Station construction and finishes 
3. Facilities Electrical & Mechanical 
4. Site work around stations including demo if needed 
5. Site landscaping 
6. Coordiantion with the Transit Arts Program 
7. Park-Ride lot construction 
8. Platform to be placed on cap (caps by guideway contractor) 
9. Construct canopy (foundations by guideway contractor) 
10. Vertical circulation (escalators and elevators to be procured by City) 
11. Construct concourse incl columns and foundations except in shadow of guideway 
12 Lighting, HVAC electrical service to ancilliary space and station equipment 
12. Fire suppression system(s) and equipment as reqd by City Fire Dept. 
14. Installation security systems & alarms 
15. Provide as-built drawings in accordance with all City and HOOT requirements 

Note Transit Center at Middle St by others 

DBB-450 Airport Utility Relocatiosn 
DBB-460 Airport Guideway Construction 
SV-440 Airport Station Design 
Ml-920 Vehicles and Systems 
Ml-930 Escalators and Elevators 
OF-940 Ticket vending machines 

Right of Way and 
Construction Easements 

Laydown yard(s) and casting yard, temp easements as regd. 
Private property agreements / easements as required 
City is responsible for Master Agreements 

Design Responsibility SV-440 TBD. 

CM Respohsibility SV-910 TBD. 

AR00140354 



HHCTCP Contract Packaging Plan 	 Rev 1 11(04/06 by I Hubbard 

Contract # 
Contract Title 

Contract info 

Current Status 

Scope 

Interface with other 
Contracts 

Force Account 

Right of Way and 
Construction Easements 

Design Responsibility 

CM Responsibility 

, 

DBI3-550 
City Center Utility Relocations 
Ste 1169+44 to Ste 1470+00 

Schedule Activity # 
C200, C210 

Design Bid Build - Construct 
Sealed Competitive Bid 

Budgeted Cost 
$199,761,577 

Bid Date 	 'Award Date 
5/21/2011 	 19/17/2011 

NTP Date 
9/18/2011 	

ICompletion Date 
9/6/2013  

Preliminary Engineering (incl Utility work by PB, Control Pt, RMTowill, RonHo, ATA, Lyon) 
Segment Lead : Clyde Shimuzu & Lee Takushi (Dillingham Ave) 
Utility Conflicts being identified / Utility Relocation package being prepared 
Construct 
1. OH and underground utility relocations (incl HECO, Gas, AT&T, Drainage, Hawaiian 

Telecom, Cable, Water, Sewer, Petroleum) 
2. Acquire all permits required for the work 
3. Provide as-built drawings in accordance with all City and HOOT requirements 

SV-530 City Center Utility & Guideway Design 
SV-540 City Center Station Design 
DBB-560 City Center Guideway Construction 
DBB-570 City Center Station Construction 
Ml-920 Vehicle and Systems 
Ml-930 Escalators and Elevators 
OF-940 Ticket vending machines 

Laydown yard(s) and casting yard, temp easements as reqd. 
Private property agreements / easements as required 
City is responsible for Master Agreements 
SV-530 TBD. 

SV-910 TBD. 

AR00140355 



HHCTCP Contract Packaging Plan 
	

Rev 1 11104108 by I Hubbard 

Contract # 
Contract Title 

Contract info 

Current Status 

Scope 

Interface with other 
Contracts 

Force Account 

Right of Way and 
Construction Easements 

Design Responsibility 

CM Responsibility 

DI313-880 
City Center Guideway Construct 
Ste 1169+44 to Ste 1470+00 

Schedule Activity 0 
C300, C310 

Design Bid Build - Construct 
Sealed Competitive Bid 

Budgeted Cost 
$373,255,409 

Bid Date 
7/7/2012 

'Award Date 
111/312012 

NW Date 
1/22/2013 	 16/24/2016 

'Completion Date 

Advanced Conceptual Engineering 
Segment Lead : Clyde Shimuzu (PB) 

Construct 
1. Construct guideway including plinths and rail (no long span structures) 
2 Install conduits for Systems contracts 
3. Install anchorages and base plates for Stations contracts (9 stations not included) 
4. Install 5 (18 thru 22) TPSS - (foundations, underground conduits and risers only) 
5. Install conduits in cable tray Inside guideway 
6. Install 4 X-Overs 
7. Modifications to affected intersections including signalization 
8. Landscaping, fencing, civil site improvements 
9. Construction of xi( Type C Bents 
10 Constrcution of yy Straddle Bents 
11. Construct laydown yard(s) and casting yard, temp easements as reqd. 
12. Acquire all permits required for the work 
13. Provide as-built drawings in accordance with all City and HDOT requirements 
14. Guideway electrical services for lighting switch machine and other wayside equipment. 

DBB-550 City Center Utility Relocation 
DBI3-570 City Center Station Construction 
SV-530 City Center Utility and Guideway Design 
SV-540 City Center Station Design 
MI-920 Vehicles and Systems 
MI-930 Escalators and Elevators 
OF-940 Ticket vending machines 

Laydown yard(s) and casting yard, temp easements as reqd. 
Private property agreements / easements as required 
City is responsible for Master Agreements 
SV-530 'TBD. 

SV-910 TBD. 

AR00140356 



HHCTCP Contract Packaging Plan 

Contract # 
Contract Title 
	

1 DBB-570 

Sta 1090+00 to 1300+00 

Dillingham Stations (3) Construction 
( Middle St, Kallhi, Kapalama) 

Contract info 

Current Status 

Scope 

Interface with other 
Contracts 

Force Account 

Schedule Activity # 
H200, H210, H220 

1eti  
Bid Date 	Award Date 
4/14/2014 	8/11/2014 

Design Bid Build - Construct 
tive Bid Sealed Com 

INTP Date 
18/12/2014 

'Budgeted Cost 
$32,425,380 

'

Completion Date 
7/11/2017 

Advanced Conceptual Engineering 
Segment Lead : Kanuji Parmar / Gary Takahashi / Clyde Shimuzu 

(incl work by PB, SSFM, AM Partners,PBR Hawaii, RMTC) 
Construct 
1. Obtain all required construction Permits 
2. Station construction and finishes 
3. Facilities Electrical & Mechanical 
4. Site work around stations including demo if needed 
5. Site landscaping 
6. Coordiantion with the Transit Arts Program 
7. Park-Ride lot construction 
8. Platform to be placed on cap (caps by guideway contractor) 
9. Construct canopy (foundations by guideway contractor) 
10. Vertical circulation (escalators and elevators to be procured by City) 
11. Construct concourse incl columns and foundations except in shadow of guideway 
12 Lighting, HVAC electrical service to ancilliary space and station equipment 
12. Fire suppression system(s) and equipment as reqd by City Fire Dept. 
14. Installation security systems & alarms 
15. Provide as-built drawings in accordance with all City and HDOT requirements 

Note Transit Center at Middle St by others 

DBB-550 City Center Utility Relocations 
DBB-560 City Center Guideway Construction 
SV-540 City Center Station Design 
Ml-920 Vehicles and Systems 
Ml-930 Escalators and Elevators 
OF-940 Ticket vending machines 

Rev 1 11104108 by I Hubbard 

Right of Way and 
Construction Easem 

Design Responsibilit 

Laydown yard(s) and casting yard, temp easements as reqd. 
Private property agreements / easements as required 
City is responsible for Master Agreements 
SV-440 TBD. 

CM Responsibility SV-910 TBD. 

AR00140357 



HHCTCP Contract Packaging Plan 	 Rev 1 11104108 by I Hubbard 

Contract # 
Contract Title 

Contract info 

Current Status 

Scope 

Interface with other 
Contracts 

Force Account 

Right of Way and 
Construction Easements 

Design Responsibility 

CM Responsibility 

DBB-572 
City Center Stations (3) Construction 
(Iwtlei, Chinatown & Downtown) 
Ste 1310+00 to Ste 1390+00 

Schedule Activity # 
U200, U210, 1J220 

Design Bid Build - Construct 	 ,Budgeted Cost 
Sealed Competitive Bid 	 $32,425,380 
Bid Date 
7/23/2014 	 111/19/2014 

[Award Date [NIP Date 
111/20/2014 

Completion Date 
I 6/14/2018 

Advanced Conceptual Engineering 
Segment Lead : Kanuji Parmar / Clyde Shimuzu 

(incl work by PB, KGP Design Studio, Hawaii Design) 
Construct 
1. Obtain all required construction Permits 
2. Station construction and finishes 
3. Facilities Electrical & Mechanical 
4. Site work around stations including demo if needed 
5. Site landscaping 
6. Coordiantion with the Transit Arts Program 
7. Park-Ride lot construction 
8. Platform to be placed on cap (caps by guideway contractor) 
9. Construct canopy (foundations by guideway contractor) 
10. Vertical circulation (escalators and elevators to be procured by City) 
11. Construct concourse inc.1 columns and foundations except in shadow of guideway 
12 Lighting, HVAC electrical service to ancilliary space and station equipment 
12. Fire suppression system(s) and equipment as reqd by City Fire Dept. 
14. Installation security systems & alarms 
15. Provide as-built drawings in accordance with all City and HDOT requirements 

DBB-550 City Center Utility Relocations 
DBB-560 City Center Guideway Construction 
SV-540 City Center Station Design 
MI-920 Vehicles and Systems 
MI-930 Escalators and Elevators 
OF-940 Ticket vending machines 

Laydown yard(s) and casting yard, temp easements as regd. 
Private property agreements / easements as required 
City is responsible for Master Agreements 
SV-540 TBD. 

SV-910 TBD. 

AR00140358 



HHCTCP Contract Packaging Plan 	 Rev 1 11104/08 by Hubbard 

Contract # 
Contract Title 

Contract info 

Current Status 

Scope 

Interface with other 
Contracts 

DBB-575 
Kakeako Stations (3) Construction 
(Civic Center, Kalueako, Ala Moans) 
Ste 1400+00 to Ste 1470+00 

Schedule Activity 0 
Y200, Y210, Y220 

Design Bid Build - Construct 
Sealed Competitive Bid 

Budgeted Cost 
$32,425,380 

Bid Date 
4/14/2014 

'Award Date 
18/11/2014 

NTP Date 	 IComplefion 
8/12/2014 	 16/4/2018 

Date 

Advanced Conceptual Engineering 
Segment Lead : Kanuji Parmar / Clyde Shimuzu 

(incl work by PB, Urban Works, Hawaii Design) -. 
Construct 
1. Obtain all required construction Permits 
2. Station construction and finishes 
3. Facilities Electrical & Mechanical 
4. Site work around stations including demo if needed 
5. Site landscaping 
6. Coordiantion with the Transit Arts Program 
7. Park-Ride lot construction 
8. Platform to be placed on cap (caps by guideway contractor) 
9. Construct canopy (foundations by guideway contractor) 
10. Vertical circulation (escalators and elevators to be procured by City) 
11. Construct concourse incl columns and foundations except in shadow of guideway 
12 Lighting, HVAC electrical service to ancilliary space and station equipment 
12. Fire suppression system(s) and equipment as reqd by City Fire Dept. 
14. Installation security systems & alarms 
15. Provide as-built drawings in accordance with all City and HDOT requirements 

DBB-550 City Center Utility Relocatiosn 
DBB-560 City Center Guideway Construction 
SV-545 Kaka'ako Station Design 
MI-920 Vehicles and Systems 
Ml-930 Escalators and Elevators 
OF-940 Ticket vending machines 

Force Account 

Right of Way and 
Construction Easements 

Laydown yard(s) and casting yard, temp easements as reqd. 
Private property agreements / easements as required 
City is responsible for Master Agreements 

Design Responsibility SV-545 TBD. 

CM Responsibility SV-910 TBD. 

AR00140359 



HHCTCP Contract Packaging Plan 
	

Rev 1 11104/08 by I Hubbard 

Contract # 
Contract Title 

Contract info 

Current Status 

Scope 

Interface with other 
Contracts 

MI420 
Vehicles and Systems 
Sta 370+00 to Ste 1470+00 

-Schedule Activity # 
P3121  P720, P990 
P830, P945,1280 

Design Build 
Competitive - Best Value - RFP 

Budgeted Cost 
$529,331,729 

RFP Part 1 Date 
419/2009 

RFP Part 2 Date 
7/31/2009 

Proposal Due Date 	Award Date 
2/26/2010 	 5/21/2010 

NIP Date 
7/9/2010 

'Completion Date 
13/11/2019 

Advanced Conceptual Engineering 
Segment Lead : Mike Becker (PB) 

Design & Construct 
1. Design Manufacture Assemble Test Commision 60 Vehicles 
2. Design Manufacture install Traction Power Systems & Test / Commision 
3. Design Manufacture install Communication Systems & Test / Commision 
4. Design Manufacture install Signal Systems & Test / Commision 
5. Systems Contract is project wide including all operation and monitoring equipment 
at the Manitenance Facility OCC. 
6. Provide as-built drawings in accordance with all City and FTA requirements 

All DBB Contracts 
Add DB Contracts 
Ml-930 Escalators and Elevators 
OF-640 Ticket vending machines 

Force Account 

Right of Way and 
Construction Easements 

Laydown yard(s) and casting yard, temp easements as reqd. 
Private property agreements / easements as required 
City is responsible for Master Agreements 

Design Responsibility Design-Build TBD. 

CM Responsibility 

, 

SV-910 TBD. 

AR00140360 



HHCTCP Contract Packaging Plan 	 Rev 1 11104108 by I Hubbard 

'Contract # 
Contract Title 

Contract info 

Current Status 

Scope 

Interface with other 
Contracts 

Force Account 

Right of Way and 
Construction Easements 

Design Responsibility 

CM Responsibility 
_ 

MI-930 
Procurement, Installation, Testing 
Commisioning Elevators & Escalators 

(19 stations project wide) 

Schedule Activity 0 
L100,1110 

Design Build 
Competitive - Best Value - RFP 

Budgeted Cost 
$78,167,334 

RFP Part 1 Date RFP Part 2 Date 

Proposal Due Date 
2121/2011 

Award Date 
9/17/2011 

NTP Date 
9/18/2011 

R1 pletion Date 
11/3/2018C°  

Advanced Conceptual Engineering 
Segment Lead : 

Procure and Install 
1. Procure, Install, Test & Commision Elevators & Escalators at 19 stations project wide. 
Civil work on guideway structure and foundations within guideway shadow will be by 
guideway contractor. 
Station structure and finishes and foundations outside of guideway shadow will be by 
Station contractor 
Refer to scope of work by guideway and station contractors for details. 
Close coordination between contracts and strict compliance with all contract requirements 
including construction tolerances will be critical and must be enforced. 

SV-140 thru SV-545 All station design contracts 
DB-1200 West Oahu and Farrington DR 
ORB-170 thru DBB-575 All station construct contracts 
OF-910 Systems and Vehicles 
OF-940 Ticket vending machines 

Laydown yard(s) and casting yard, temp easements as reqd. 
Private property agreements / easements as required 
City is responsible for Master Agreements 
Design-Build TBD. 

SV-910 TBD. 

AR00140361 



HHCTCP Contract Packaging Plan 	 Rev 111104108 by I Hubbard 

Contract # 
Contract Thiel 

Contract info 

Current Status 

Scope 

Interface with other 
Contracts 

OF-940 
Ticket Vending Machines 
Owner Furnish 
(Project wide -19 stations) 

Schedule Activity 9 

Design Bid Build - Construct 
Sealed Competitive Bid 

Budgeted Cost 	 ' 
$5,095,413 

Bid Date 
TBD 

'A ward Date NW Date 	 'Completion Date 

Segment Lead : Architect Kanuji Parmar (PB) 

Owner Furnish 
1. Install Ticket vending machines furnished by the City. 

SV-140 thru SV-545 All station design contracts 
DB-1200 West Oahu and Farrington DB 
DBB-170 thru DBB-575 All station construct contracts 
OF-910 Systems and Vehicles 

Force Account 

Right of Way and 
Construction Easements 

Design Responsibility TBD. 

CM Responsibility SV-910 TBD. 

AR00140362 



HHCTCP Contract Packaging Plan 
	

Rev 1 11104108 by I Hubbard 

Contract # 
Contract Title 

Contract info 

Current Status 

Scope 

Interface with other 
Contracts 

Force Account 

Right of Way and 
Construction Easements 

OF-950 
Plants and Shrubs 
Owner Furnish 
Sta 370400 to Ste 1470+00 

Schedule Activity 9 

Design Bid Build - Construct 
Sealed Competitive Bid 

Budgeted Cost 
$5,350,000 

Bid Date 
TBD  

Award Date NTP Date 'Completion Date 

Segment Lead : Architect 
I 

Kanuji Penner (PB) 

. 
Owner Furnish 
1. Install Plants and shrubs project wide furnished by the City. 

Note It may be decided later to subdivide this contract into smaller segments 
to allow small business landscaping firms to compete. 

All DB Contracts 
All DBB Contracts 
All SV Contracts 

Design Responsibility TBD. 

CM Responsibility SV-910 TBD. 

AR00140363 
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